
CIC ft: 99EPA SUPERFUND VOUCHER FOR TRANSFERS 
BILLED DATE 02-JUN-2003 BETWEEN APPROPRIATIONS AND/OR FUNDS 
CUSTOMER ORDER NUMBER DW96941975 (AR 37-1) 

(DIAMOND ALKALI (TA RI/FS) BZ694 

PAGE NO. 001 **************** ***************************** 
ACCOUNTS OF * 

D.O.VOUCHER NO. BU VOUCHER NO. 

BILLED OFFICE (MAIL TO): 

U S ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 

BILL NO. 

27021346 
PARTIAL tt 

PAID BY CHECK NO. COLLECTION VOU. NO. 

5 01-MAY-2003 THRU 02-JUN-2003 

BILLING OFFICE (SEND REMITTANCE TO): 

USACE FINANCE CENTER 
KANSAS CITY DISTRICT G5 
S720 INTEGRITY DRIVE 

********************************************* 

CINCINNATI OH 45268-7002 
ATTN 

MILLINGTON TN 38054-5005 

BILLED ACCOUNTING CLASSIFICATION 

68 20 X 8145.0000 2002 NA 0000 NA 

LINE ITEM MOA 

CONTRACT - OUTSIDE GOVERNMENT 
CONTRACT - OUTSIDE GOVERNMENT 
INHOUSE - LABOR 
INHOUSE - LABOR 
INHOUSE - LABOR 

000000 

BILLING ACCOUNTING CLASSIFICATION 

96 NA X 3122.0000 G5 08 2416 848 012975 96231 
$12,760.58 

DESCRIPTION 

TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP 
PVT SCTR CONTRACTUAL ARCHITECTURAL S, ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) 
DEPARTMENTAL OVERHEAD COSTS 
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
LABOR 

SUBTOTAL 

': .'riA'f ABuvt AMICUS *V.'M rmwRFn A M M • 
PAYMENT DUE DATE 02-JUL-2003 

PARTIAL AMOUNT PAID 

PAY THIS AMOUNT 

$12,760.58 

$1,601.71 
$5,115.99 
$1,627.35 

$854.60 
$3,560.93 

$12,760.58 

$.00 

$12,760.58 

FUNDS AUTHORIZED 
TOTAL BILLED AMOUNT 

PREVIOUS BILLED AMOUNT 
CURRENT BILLED AMOUNT 

TOTAL FLUX BILLED 
PREVIOUS FLUX BILLED 
CURRENT FLUX BILLED 

DA FORM 4445-R 
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080 

$1,000,000.00 
$36,535.03 
$23,774.45 
$12,760.58 

.00 

.00 

.00 

CERTIFICATE OF OFFICE BILLED 
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS 
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION (S) AND/OR FUND(S) AS INDICATED ABOVE 
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED 

DATE 

AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER 

205136. 



PM-ES 

Progress Report for EPA Region II 

Site: Diamond Alkali, Operable Unit 3, Passaic River Study 
Expansion, New Jersey 

Phase: RI/FS, OU3 

Bill No.: 27021346 
Partial #5 

IAG No.: 

NWK 

DW96941975 (BZ694) IAG 
Award Date: 9/24/02 

IAG Expiration Date: 
12/31/07 

Other Corps 

N/A 

Reporting 
Period: 

From: 

May 1,2003 

To: 

Jun 2,2003 

EPARPM 

Alice Yeh 

USACE PM 

Elizabeth Buckrucker 
Work Performed 

THsPeriod Participation in project progress conference calls; held on 20 and 28 May 2003. HydroQual update on status of their 
work during these calls. 

Review and payment of two AE invoices for (one under IAG DW96941915). Errors on invoice; slowed AE payment 
- discussed with PM and dPM for future corrections. 

Update of hourly tracking table for AE expenditures. 

Transition plans finalized; PM traveled to NY 11 May for transition meetings. 

Meeting on 12 May 03 with all EPA internal management personnel. Meetings held on 13 May with EPA and MPI 
PM personnel. Travel costs on this invoice. 

Conference call with MPI on 28 May 2003 -Specific discussion concerning their schedule and budget. Schedule to be 
resubmitted with corrections/updates. 

Review of Final PEAP (submitted 24 February 2003); consolidation of open areas to be addressed. This is an open 
area once EPA RPM transition is complete. 

Meetings This 

Period 

Telephone conference call; Progress Meeting - 20 and 28 May 03. 

May 28,03 - Conference call with MPI (A. Yeh/L. Greco/B. Buckrucker) 

Key Milestones 

Completed to Date 

See IAG DW96941915 for milestones completed prior to 1 Jan 03. 

Negotiations with MPI held 6 and 14 Jan 03. 

Task Order 0011 awarded for $325,262.00 on 11 Mar 03. 

Projected Work, Meetings Milestones through next FY. 

Narrative • Mid to Long-Term contract award timing not yet determined; new RPM recommended Funding Spreadsheet 
remain the same. 

MeetMigs • HEP/CARP modeling and database meeting to be held with MPI/HQI/Battelle/Hudson River Foundation/NY 
OMR/ACE. 

• Kick off meeting to be held with NY ACE personnel. 

• Project visualization mee'ting planned with HQI after new RPM is assigned. 

• Meeting on PMP planned with EPA and other Trustees. 

Key Milestones 

Forihoomhg 

• Project re-start and re-baselining and projection of task under current contracted work. 

Issues 
Technical. Numerous technical decisions are outstanding awaiting EPA guidance. 

SchecUe: Impact based on waiting for EPA technical guidance and decisions. 

Rixfrgr Discussion during transition meeting 12 May 03 with R. Basso and A. Yeh; they do not anticipate additional funds from HQ 
this FY. Future funding will come from PRP accounts; ORC working on issues that will obtain the funds. Funding 
spreadsheet was not changed based on decision by RPM. 
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PM-ES 6/13/2003 

Progress Report for EPA Region II 

USACE Direct Fund Cite 

IAG Summary 
Amendment Funding 

Amend # Date USACE Direct Fund Cite Total IAG 

1,000,000 0 Initial 9/24/02 $ 1,000,000 

Note: Technical Assistance IAG; Procurement total = $825,000; Personnel = $175,000 

Expenditures: USACE & CONTRACT 

Summary of Funds Spent Per Activity & Funds Remaining 

Description Funds For Activity Funds Disbursed 
This Month 

Funds Disbursed 
To Date 

Funds Remaining 

Contract - Task Order 0011 $ 325,262.00 $5,115.99 $5,115.99 $ 320,146.01 

Contract Dollars Available - Not 
Yet Obligated 

$ 499,738.00 $0 $0 $ 499,738.00 

Kansas City In-House 
Labor/Travel 

$ 175,000.00 $ 7,644.59 $ 31,419.04 $ 143,580.96 

Totals $ 1,000,000.00 $12,760.58 $ 36,535.03 $ 963,464.97 

Contract OWigations/Deobligations Plan (FY03) 

Contract Planned Date Actual Date Notes 

DACW41-02-D-0003 $300,000 1/31/03 $325,262.00 3/11/03 New task order awarded; Task Order 0011. 

IAG Scope of Work Summary (block 13 of I AG) 
This amendment obligates $1,000,000 to the US. Army Corps of Engineers - Kansas City District for Remedial Investigation and Feasibility Study at 
the Diamond Alkali OU3 Superfund Site (EPA ID: NJD980528996) 

Project Delivery Team 

Name ContactInformation ResponsbEty 

Beth Buckrucker (816)983-3581 
Cell: (816) 665-9059 

Project Manager 

Trisha vanBleisem (816)983-3823 Contract Specialist 
Pam Wittler-Stichweh (816)983-3827 Contracting Officer 
Ed Bristow (816)983-3583 COR 

Elizabeth Buckrucker Date: June 13,2003 
Project Manager 
816-983-3581 
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